## **Salinas Union High School District**

## INDEPENDENT CITIZENS' BOND OVERSIGHT COMMITTEE FOR MEASURE F

#### **MINUTES**

May 19, 2004 5:30 p.m.

Everett Alvarez High School – Room 301 1900 Independence Blvd., Salinas, CA 93901

CALL TO ORDER No quorum.

#### MEMBERS PRESENT

Sherrie Payne – Parent Representative Diane Ausonio – Business Representative Karl Bisht – Taxpayers' Representative Richard Diaz – Vice Chair - Parent Representative

James Flores – Union Representative

#### **ABSENT**

Hilario Lopez – Parent Representative Warren Wayland – Business Representative Steve Ish – Parent Representative Maria Giuriato – Parent Representative Gwen Miller – Parent Representative Abraham Magana – Parent Representative Brett Harrell – Parent Representative Robert LaBrier – Business Representative

#### **GUEST**

Richard Giffin – Taxpayer's Association Aurelio Gonzalez – EAHS Assistant Principal Jorge Palacios – EAHS Teacher

#### DISTRICT STAFF

James A. Earhart, Associate Superintendent - Business Karen L. Luna, Manager of Planning/Facilities

ADOPTION OF AGENDA

No quorum was reached.

APPROVAL OF MINUTES

No quorum was reached.

INDIVIDUAL DESIRING TO ADDRESS THE None

# BOND OVERSIGHT COMMITTEE

## STATUS OF SALINAS HIGH PERFORMING ARTS CENTER

Karen Luna reviewed the bid price of \$3,190,500 and the cause of the high bid amount can be attributed to the amount of structural reinforcements that need to be completed to make the Performing Arts Center safe for students and the escalated construction materials costs at this time.

## STATUS OF MEASURE F PROJECTS

Karen Luna reviewed the projects and expenditures with the Committee and the current status of each project.

## LAND ACQUISITION UPDATE

No update at this time.

### ATTENDANCE MATRIX

This matrix was tabled for the next meeting. Brett Harrell resigned by e-mail.

## UPDATE ON \$1.7 MILLION FUND SHIFT

Karen Luna explained and handed out the Report to the Board of Trustees of May 11, 2004 reallocating the land acquisition funds to second issuance projects. The Board also reinstated the Alisal High Restroom Facility in the Stadium and gave approval to proceed with the rest of all the high schools projects from the second issuance. The \$1.7 million is not being discussed as these funds have replaced that need.

## NEXT MEETING DATE AGENDA ITEMS FOR NEXT MEETING

The next meeting is June 16, 2004 at the District Office 6:00 p.m.

- 1. Call to Order: Welcome/Introductions
- 2. Adoption of Agenda
- 3. Approval of Minutes April 21, 2004 and May 19, 2004
- 4. Public Comment
- 5. Information Items
- 6. Status of Measure F Projects
- 7. Land Acquisition Extension
- 9. Attendance Matrix review.- Information and Action
- 10. Measure F Meeting Calendar Information and Action
- 11. Election of Chairperson and Vice-Chairperson Action
- 12. Next Meeting Date
- 13. Adjournment

#### **ADJOURNMENT**

The meeting was adjourned at 7:00 pm and a tour of Everett Alvarez Addition Project commenced.